

Log Book

Sr. No.	Contents	Weekly Date
1	Project Group Formation: A group of four members was formed, and roles were assigned to each member.	28/07/2025 to 02/08/2025
2	Project Topic Finalization: The project topic was finalized after a detailed discussion with the project guide.	04/08/2025 to 16/08/2025
3	Requirement Gathering and Existing System Survey: Project requirements were collected, existing systems were studied, and relevant references were identified and documented.	18/8/2025 to 23/8/2025
4	Designing of the System: The system architecture was designed, including process of the database structure.	25/8/2025 to 30/8/2025
5	Software and Hardware requirements Implementation Progress -I Project Interaction with Guide :- Development Environment Setup: The development environment was set up, required tools were finalized, and initial coding was started.	1/9/2025 to 13/9/2025
6	Designing and Implementation Progress -I Project Monitoring-I :- Frontend design was completed, achieving approximately 40% overall progress.	15/09/2025 to 20/09/2025
7	Implementation Progress-II Project Interaction-Demo with Guide :- Backend development done and connected it with frontend and database (60% progress)	22/09/2025 to 27/09/2025 29/09/2025 to 4/10/2025
8	Implementation Progress - III (Project Monitoring -II) 13/10/2025: Advanced features were added, the UI/UX was improved, and the second phase of implementation was successfully completed.	6/10/2025 to 18 /10/2025
9	Testing :- Testing was carried out and the identified issues were fixed.	27/10/2025 to 1 /11/2025
10	Results and Discussion Project Monitoring-III- 8/11/2025: The results were reviewed, system performance was checked, and suggestions from the guide were implemented.	3/11/2025 to 8/11/2025

11	Report writing Conclusions References / Bibliography :- Prepared final report with references and conclusion	10/11/2025 to 15/11/2025
----	--	---------------------------------

Github repository link: - https://github.com/Rutuuuuu06/qr_health_locker/tree/main

